

Project Name	Project Number	Project Received	Sent to Hydraulics	Hydraulics Completed	Redline Completed & Sent to Engineering Firm	Plan Submittal Received from Engineering Firm	Draft #	Plan Review Completed & Sent to Engineering Firm	Final Plans Approved	Manager Approval	City Approval	Contracts mailed developer	Contracts recvd developer	Released for construction	Hydrostatic complete	Purification complete	All receivables in	Final Connections	Close out complete	Project Cancelled	Notified Developer Project Cancelled	
70 West Commerce Park Phase 1	J-08-102	10/9/08	10/13/08	10/31/08	11/10/08	4/29/09		7/31/09												1/14/10		
70 West Commerce Park Phase 1	J-10-007	3/17/10	3/18/10	3/19/10	3/23/10	3/31/10	#2		4/23/10	4/30/10	5/21/10	04/26/10	4/30/10	7/15/10								
Ameriplex Business Park Decatur	J-09-020	2/26/09	2/27/09	3/3/09	3/3/09	3/24/09	#2	3/20/09	3/24/09									8/17/09				
Auburn Meadows Sec 4	J-04-293	3/26/02	3/26/02	4/26/02	4/26/02	10/28/04		6/5/02	10/30/04	11/1/04	11/3/04	11/03/04	11/3/04	11/4/04	4/15/05	4/21/05	5/25/05	6/16/05				
Avon Pointe	J-09-025	3/25/09	3/31/2009	4/9/09	6/11/09	6/17/09		6/17/09	8/5/09	8/7/09	10/16/09	07/10/09	8/7/09	8/5/09	10/16/09	10/23/09/3/3/10	1/13/10	3/18/10	3/31/10			
Baden Manor	J-03-064	4/25/03	4/25/03	7/2/03	7/2/03	9/25/04		7/2/03	9/27/04	10/1/05	10/2/05	10/2/03	10/13/03	5/19/05	6/28/05	6/30/05	7/18/05	7/18/05	11/30/05			
Chapelwood Glen	J-05-088	3/1/05	4/27/05	5/3/05	5/3/05	6/17/05		5/5/05	6/20/05	6/24/05	7/1/05	78/05	5/5/05	6/24/05	11/28/05	12/13/05	2/9/06	3/6/06	3/7/07			
Cheswick Place Sec 2B Phase 2 & Sec. 3	J-09-047	8/20/09	8/21/09	8/25/09	9/1/09	9/14/09		9/22/09	10/2/09	11/5/08	11/10/08	10/05/09	1/22/2010	4/13/10								
Cheyne Lakes @ Southern Dunes Sec.3	J-09-024	3/30/09	3/31/09	4/7/09	4/17/09	6/4/09	#2	5/29/09	6/10/09	7/7/09	7/14/09	06/23/09	7/1/09	8/14/09	10/8/09	11/6/09	12/18/09	1/6/10	1/26/10			
Enclave @ Summer Ridge West Sec 2	J-04-291	11/15/04	11/30/04	12/6/04	12/6/04	12/7/04		12/7/04	4/11/05	4/28/05	4/29/05	05/25/05	10/14/05	10/18/05		5/23/07	11/17/05	5/24/07	5/24/07			
Enclave @ Summer Ridge West Sec 3	J-08-111	11/7/08	11/10/08	11/13/08	11/25/08	Waiting on Plat		12/24/08	2/23/09			08/07/09						12/7/09				
Goose Creek Estates	J-04-278	10/12/04	10/12/04	10/22/04	10/22/04			10/29/04		11/9/04	11/10/04	11/13/04	11/29/04	12/6/04	5/26/05	6/23/05		8/16/05	11/1/05			
Groves at Beechwood Farms Sec.2	J-09-044	8/19/09	8/19/09	8/21/09	8/25/09		#2	9/15/09	9/17/09	9/18/09		9/18/09	10/21/09		12/30/09	1/11/09	1/13/10	2/4/10	3/18/10	taps on hold/inspctr		
Groves at Beechwood Farms Sec.3	J-10-017	5/25/10	5/25/10	6/9/10	6/11/10	7/12/2010	#2	7/15/10	8/2/10			08/02/10										
Groves @ Camby Village sec 3	J-06-114	3/15/06	3/29/06	4/10/06	4/19/06	4/28/06				5/11/06	5/12/06	05/30/06		10/26/06		12/22/06		3/1/07	4/6/06			
Heartland Crossing - Meijer Outlet	J-05-154	7/6/05	7/18/05	8/5/05	8/9/05	9/12/05	1-9/12/05	8/9/05	9/20/05	10/7/05	10/17/05	10/20/05						4/18/06				
Heathemor Sec 3	J-05-109	5/17/05	5/18/05	5/25/05	6/2/05	6/9/05	1-7/30/05			6/13/05	6/20/05	06/24/05	7/1/05	09/29/06-noi	10/17/05	11/2/05	11/8/05	11/17/05	11/29/05			
Hendrick County Road	J-08-104	10/14/08	10/16/08	10/23/08	11/6/08	3/27/09		4/13/09												1/14/10	1/14/10	
Ians Pointe Phase 3	J-04-160	6/12/04	6/16/04	7/7/04	7/7/04	8/15/04	#2	7/9/04	8/20/04	8/24/04	8/25/04	08/31/04	10/3/04	10/5/04	4/1/05	4/13/05	3/23/05	5/16/05				
Indianapolis Airport - Midfield Terminal Project Ph 4	J-08-022	11/17/04	12/3/04	12/21/04	12/21/04	3/17/08		3/14/08	3/18/08	9/26/05	9/29/05	10/06/05-2/21/06		12/22/06	3/29/07	5/14/07	7/10/07	11/23/08				
Legacy Park	J-04-325	6/28/10	6/29/10	7/2/10	7/12/10	8/13/10		12/28/04	9/20/05													
Mapleton @ Wynn Farms Sec.2	J-10-033	6/28/10	6/29/10	7/2/10	7/12/10	8/13/10		12/28/04	9/20/05													
Northfield @ Wynne Farms Sec 1	J-04-296	10/30/04	11/1/04	1/13/05	1/13/05	4/28/05		1/17/05	5/1/05	4/28/05	4/29/05	05/02/05		8/26/05	5/16/06		5/17/06	3/30/07				
Northfield @ Wynne Farms Sec. 2A	J-09-053	9/11/09	9/14/09	9/22/09	9/24/09	10/14/09			10/15/09	10/28/09	11/24/09	10/16/09	10/26/09	12/11/09	12/30/09	1/11/09	1/7/10	1/20/10	3/18/10	taps on hold/inspctr		
Northfield @ Wynne Farms Sec. 2B	J-10-024	5/26/10	5/27/10	6/4/10	6/9/10	6/28/10		7/7/10	8/17/10			08/18/10										
Orchard Park Section 3	J-10-039	8/4/10	8/5/10	8/10/10	8/11/10																	
Parks of Prestwick Sec 4	J-04-178	7/1/04	7/1/04	7/27/04	7/27/04	1/24/05		9/14/05-1/14/05		9/15/04	9/16/04	09/27/04	3/8/05	3/9/05	4/4/05	04/19/05	6/2/05	6/9/05	12/15/05			
Persimmon Grove sec 1	J-05-015	9/15/05	9/19/05	9/27/05	11/22/05	12/1/05	12/5/05												5/11/06	3/6/07		
Pine Lake Condos	J-08-037	4/26/08	4/28/08		5/1/08-5/6/08	8/18/08								10/9/08	10/29/08	11/3/08	10/26/08	11/10/08	12/19/08			
Purdue Tech. (Stanley Road)	J-08-024				3/11/08	7/18/08	#4	7/3/08	7/18/08									11/6/08	3/12/09			
Reagan Crossing Offsite	J-10-027	6/7/10	6/7/10	6/9/10	6/14/10	6/28/2010;8/13/10	#2	7/6/2010 8/18/10														
Reagan Park Ph.1	J-08-073				8/6/08	9/22/08	#2	9/17/08	9/23/08				01/15/09							1/19/10	1/19/10	
Reagan Park	J-10-037	7/16/10	7/16/10	7/27/10																		
Rosedale @ Wynne Farms Sec 1	J-05-050	4/1/05	4/19/05	4/25/05	4/25/05	5/17/05	5/25/05-1	5/5/05	1/18/06	1/20/06	1/23/06	02/02/06	5/4/06	waiting on correct ins cert. 5/8/06-5/15/06 rise	7/6/06	07/06/06 & 8/8/06	8/3/06	12/31/06	1/15/07			
Shoppes @ Buck Creek	J-08-047				5/16/08	5/30/08			6/11/08									10/20/208				
Summer Ridge West Sec 2b	J-08-112	11/7/08	11/10/08	11/13/08	11/17/08	Waiting on Plat		12/1/08	2/23/09	5/7/09	5/17/09	03/19/09	5/1/09	8/18/09	11/3/09	11/30/09	11/9/09	12/7/09	12/23/09			
Summer ridge enclave 3	J-08-111	11/7/08	11/10/08	11/13/08	11/17/08				12/26/08	5/7/09	5/17/09	03/19/09	5/1/09	08/18/09	11/3/09	11/30/09	11/9/09	12/7/09	12/23/09			
The Gable of Avon	J-06-027	4/17/06	4/28/06	5/1/06					8/15/06	9/5/06		10/17/06		3/2/07	3/6/09	3/6/07	3/9/07					
Turner Trace Vilge-cmmrci outlet	J-04-159	6/17/04	6/17/04	7/2/04	7/2/04			7/9/04	8/20/04	8/30/04	09/01/04			10/20/04	1/25/05	01/20/05-5/12/05	5/24/05	8/24/05				
Westover Commons	J-05-105	4/26/05	10/11/05						3/3/06													
Westover Rd (Preserve Apts)	J-04-044	2/9/04	2/19/04	3/17/04					3/17/05	5/15/04	5/14/04	05/16/04	7/7/05	need new noi 9/23/05	10/5/05	11/16/05	11/10/05	11/21/05				
Whispering Falls @ Southern Dunes Section 1	J-05-249	12/9/05	12/15/05	2/3/06	2/7/2006*	2/9/06			3/2/06	2/21/06	2/24/06	03/02/06	3/24/06					7/17/06				
Whispering Pines Section 4	J-06-117	3/17/06	3/29/06	4/3/06	4/19/06				9/7/06					10/19/06	7/11/07	7/23/07	8/28/07					
Winton Meadows Sec 2	J-06-030	1/25/06	1/25/06	1/31/06	3/1/06	03/13/06 not filled out properly			4/18/06	3/29/06	4/13/06	04/18/06	5/17/06	7/27/06	11/22/06	12/15/06		12/21/06				
Woodcreek Crossing Section 5	J-05-240	11/23/05	11/30/05	12/6/05	1/5/06				7/2/10			07/02/10						9/19/07				
Woodcreek Crossing Section 7	J-10-028	6/1/10	6/2/10	6/9/10	6/11/10	6/24/10																
Wynne Farms Utility	J-07-072	05/22/07-waiting on c-8 & 9	6/4/07	6/5/07	10/3/07	6/23/08		6/27/08	8/7/08									3/14/09				

Project Name	Project Number	Project Received	Sent to Hydraulics	Hydraulics Completed	Redline Completed & Sent to Engineering Firm	Plan Submittal Received from Engineering Firm	Draft #	Plan Review Completed & Sent to Engineering Firm	Final Plans Approved	Manager Approval	City Approval	Contracts mailed developer	Contracts recvd developer	Released for construction	Hydrostatic complete	Purification complete	All receivables in	Final Connections	Close out complete	Project Cancelled	Notified Developer Project Cancelled
BRECKENRIDGE SEC.3	J-09-046	8/7/09	8/7/09	8/14/09	8/21/09	9/1/09			9/3/09			09/04/09	09/11/09	11/06/09	11/08/09	01/08/10	12/03/09	12/19/09	01/12/10		
Brookhaven Apts	J-08-082				8/19/08	12/2/08	#3	9/23/08	3/24/09												
CR 700W & CR 200N	J-08-057	1/10/08			6/18/08	9/2/08	#2	8/13/08	9/4/08												
Churchman Manor Sec.1	J-10-026	6/1/10	6/1/10	6/10/10	6/15/10	6/30/10		7/8/10													
EDGEWOOD TRACE SEC 2	J-04-130	5/18/04	5/18/04	6/12/04	6/22/04				7/29/04	07/20/04	07/21/04	07/27/04	09/22/05	09/27/05	11/30/05	12/08/05	12/30/05	01/12/06			
LAKES AT GRASSY CREEK	J-04-166	6/15/04	6/15/04	7/2/04		2/17/05				10/10/04 & 2/3/05	10/12/04 & 2/3/05	02/03/05	02/17/05	03/24/05	06/27/05	09/08/05	08/26/05	09/14/05			
MARLIN MEADOWS SEC 2	J-04-206	7/22/04	7/22/04	8/10/04	8/11/04					09/09/04	09/14/04	3/21/06	03/21/06	04/21/06	04/18/07	04/13/07	05/03/07	05/21/07			
MOELLER ESTATES SEC 11	J-04-109	4/15/04	4/15/04							08/16/04	08/17/04	08/19/04	08/02/05	08/02/05	10/12/05	12/02/05	12/20/05	01/09/06			
PRINCETON LAKES SEC 3	J-04-210	7/27/04	7/27/04							10/12/04	10/12/04	10/14/04	10/22/04	10/22/04	05/27/05	06/06/05	06/10/05	06/22/05			
PRINCETON LAKES SEC 4	J-04-211	7/27/04	7/27/04	7/27/04	7/28/04		8/24/04			10/12/04	10/12/04	10/14/04	10/20/04	10/22/04	04/07/05	04/21/05	06/10/05	06/22/05			
RED FOX WOODS	J-05-139	6/21/05	6/21/05	7/29/05	8/24/05				9/29/05	09/30/05	10/04/05	10/10/05	10/28/05	11/17/05	12/04/06	12/19/06	12/15/06	01/09/07			
Rosswood Sec 4	J-06-211	9/6/06	9/8/06						10/20/06					12/12/06							
STONEBRIAR SEC 1	J-05-173	8/16/05	8/30/05	9/9/05	9/26/05	10/10/05				09/30/05	10/04/05	10/19/05	10/19/05	10/20/05	01/13/06	02/01/06	03/15/06	03/30/06			
Stonebridge Crossing Offsite	J-09-041	7/29/09	7/29/09	7/29/09	11/16/09	11/25/09	#2	10/14/09	12/3/09			12/04/09									
STONEBRIDGE CROSSING SEC 1	J-06-190	8/2/06	8/2/06	8/29/06	11/16/09	11/25/09			12/3/09	08/30/06	08/30/06		09/13/06	08/03/07							
SUGAR CREEK COMMONS #2	J-07-137	10/30/07	11/2/07									12/4/2009							06/26/08		
THE OVERLOOK @ VALLEY RIDGE OFFSITE	J-05-184	8/29/05	9/8/05	9/21/05	10/17/05			10/17/05	10/19/05	10/10/05	10/11/05	11/02/05	12/19/05	12/29/05	02/14/06	02/22/06		03/26/06			
WILDCAT RUN SEC 13	J-04-180	6/29/04	6/29/04	7/27/04	7/27/04	5/20/05		10/18/04		10/12/04	10/13/04	10/14/04	10/24/05	10/24/05	05/04/05	05/12/05	05/24/05	05/31/05			
WOLF RUN OFFSITE	J-04-057	2/27/04	2/27/04						6/2/04	05/20/04	05/26/04	05/28/04	06/02/04	06/09/04	11/02/04	11/17/04	12/08/04	12/22/04			
WOLF RUN SEC 6	J-09-035	7/9/09		8/4/09	8/10/09	8/19/09		8/10/09	8/24/09	09/21/09	10/16/09	08/24/09	09/18/09	10/19/09		12/24/09	02/18/10	02/26/10	03/30/10		

